
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 05/17/2014

to 06/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14216-12-000-1

Estimate Summary By Project

Estimate Number: 0025

06/06/2014

Contract Location: Time Allowed:

JODECO RD (CR 824) & I-75/SR 401

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/20/2012

03/08/2012

03/23/2012

03/29/2012

06/05/2012

00/00/0000

00/00/0000

1188 Days

06/29/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 67.26

799 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$16,460,986.08

$15,692,156.79

$4,943,454.20

69.97%

Counties:

Henry

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

312160-.01001 $16,460,986.08 $15,692,156.79 $4,943,454.20 69.97% $859,712.40

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 05/17/2014

to 06/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14216-12-000-1

Estimate Summary By Project

Estimate Number: 0025

06/06/2014

Project Number: 312160-.01001 JODECO RD (CR 824) & I-75/SR -1.221 MI OF INTERCHNG IMPROVE

 

NHIM0-0075-02(213)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $11,517,531.88 $10,657,819.48 $859,712.40

Non-Participating $0.00 $0.00 $0.00

Total Earnings $11,517,531.88 $10,657,819.48 $859,712.40

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $11,517,531.88 $10,657,819.48 $859,712.40

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $11,517,531.88 $10,657,819.48

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $859,712.40

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 05/17/2014

to 06/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14216-12-000-1

Estimate Summary By Project

Estimate Number: 0025

06/06/2014

Project Number 312160-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .850

 142700.000 .048

NHIM0-0075-02(213)

 

.898 $6,849.60 $128,144.60

0035 210-0100     GRADING COMPLETE - LS  1.000 .860

 2020200.000 .010

NHIM0-0075-02(213)

 

.870 $20,202.00 $1,757,574.00

0040 310-1101     GR AGGR BASE CRS, INCL MATL TN  75,900.000 74,145.190

 14.750 4,016.520

 

 

78,161.710 $59,243.67 $1,152,885.22

0050 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  960.000 73.540

 69.500 267.500

 

 

341.040 $18,591.25 $23,702.28

0055 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  13,200.000 9,886.410

TL & H LIME 53.500 161.940

 

 

10,048.350 $8,663.79 $537,586.73

0056 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 2,440.720

TL & H LIME 51.750 .000

Temporary Asphalt 25 mm redueced at $0.75 per ton

                                                            

2,440.720 $.00 $126,307.26

0061 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 1,282.020

MATL & H LIME 61.250 .000

Temporary Asphalt 12.5mm redueced at $0.75 per ton

                                                            

1,282.020 $.00 $78,523.73

0065 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  13,400.000 7,215.280

L & H LIME 57.750 3,498.370

 

 

10,713.650 $202,030.87 $618,713.29

0066 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 1,829.270

L & H LIME 57.000 .000

Temporary Asphalt 19mm redueced at $0.75 per ton

                                                            

1,829.270 $.00 $104,268.39



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 05/17/2014

to 06/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14216-12-000-1

Estimate Summary By Project

Estimate Number: 0025

06/06/2014

Project Number 312160-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0110 441-0104     CONC SIDEWALK, 4 IN SY  5,700.000 7,788.500

 22.500 -450.025

 

 

7,338.475 $-10,125.56 $165,115.69

0130 441-0754     CONCRETE MEDIAN, 7 1/2 IN SY  910.000 .000

 43.000 290.827

 

 

290.827 $12,505.56 $12,505.56

0155 441-6012     CONC CURB & GUTTER, 6 IN X 24 IN, TP 2 LF  50.000 173.000

 14.500 .000

 

 

173.000 $.00 $2,508.50

0190 500-3201     CLASS B CONCRETE, RETAINING WALL CY  56.000 57.891

 747.000 .000

 

 

57.891 $.00 $43,244.58

0195 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  7.000 .000

 790.000 4.800

 

 

4.800 $3,792.00 $3,792.00

0250 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  440.000 294.000

 72.500 121.000

 

 

415.000 $8,772.50 $30,087.50

0255 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  20.000 .000

 162.000 106.000

 

 

106.000 $17,172.00 $17,172.00

0640 668-1100     CATCH BASIN, GP 1 EA  114.000 90.500

 1910.000 1.000

 

 

91.500 $1,910.00 $174,765.00

0670 668-2200     DROP INLET, GP 2 EA  1.000 .000

 2100.000 .500

 

 

.500 $1,050.00 $1,050.00



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 05/17/2014

to 06/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14216-12-000-1

Estimate Summary By Project

Estimate Number: 0025

06/06/2014

Project Number 312160-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0680 668-4300     STORM SEWER MANHOLE, TP 1 EA  15.000 4.500

 1180.000 .500

 

 

5.000 $590.00 $5,900.00

0800 683-1125     LIGHTING TOWER, STEEL, 130 FT MH, INCL LOWERING EQUIPEA  16.000 .000

 22400.000 7.000

 

 

7.000 $156,800.00 $156,800.00

Category Amount: $508,047.68 $5,140,646.33

Category Number: 0020 TEMPORARY EROSION CONTROL

0815 163-0232     TEMPORARY GRASSING AC  13.000 45.470

 261.000 .000

 

 

45.470 $.00 $11,867.67

0820 163-0240     MULCH TN  1,100.000 1,333.871

 136.000 82.246

 

 

1,416.117 $11,185.46 $192,591.91

0835 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  2,200.000 760.000

 8.800 260.000

 

 

1,020.000 $2,288.00 $8,976.00

0845 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  3,900.000 1,073.250

 3.050 75.000

 

 

1,148.250 $228.75 $3,502.16

0855 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  165.000 85.750

 197.000 3.000

 

 

88.750 $591.00 $17,483.75

Category Amount: $14,293.21 $234,421.49

Category Number: 0030 PERMANENT EROSION CONTROL

0915 700-6910     PERMANENT GRASSING AC  26.000 22.991

 912.000 3.671

 

 

26.662 $3,347.95 $24,315.74



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 05/17/2014

to 06/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14216-12-000-1

Estimate Summary By Project

Estimate Number: 0025

06/06/2014

Project Number 312160-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 PERMANENT EROSION CONTROL

0920 700-7000     AGRICULTURAL LIME TN  78.000 19.695

 209.000 2.640

 

 

22.335 $551.76 $4,668.02

0925 700-8000     FERTILIZER MIXED GRADE TN  24.000 25.805

 574.000 2.569

 

 

28.374 $1,474.61 $16,286.68

0940 715-2200     BITUMINOUS TREATED ROVING, WATERWAYS SY  1,600.000 682.667

 1.050 899.556

 

 

1,582.223 $944.53 $1,661.33

0945 716-2000     EROSION CONTROL MATS, SLOPES SY  22,300.000 36,837.222

 1.100 .000

 

 

36,837.222 $.00 $40,520.94

Category Amount: $6,318.85 $87,452.71

Category Number: 0050 TRAFFIC SIGNAL INSTALLATION

1145 615-1200     DIRECTIONAL BORE - LF  830.000 .000

 9.250 830.000

3 IN

 

830.000 $7,677.50 $7,677.50

1150 615-1200     DIRECTIONAL BORE - LF  420.000 .000

 13.500 420.000

5 IN

 

420.000 $5,670.00 $5,670.00

1160 639-4004     STRAIN POLE, TP IV EA  14.000 8.000

 5820.000 6.000

 

 

14.000 $34,920.00 $81,480.00

1165 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 79200.000 .500

1

 

.500 $39,600.00 $39,600.00



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 05/17/2014

to 06/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14216-12-000-1

Estimate Summary By Project

Estimate Number: 0025

06/06/2014

Project Number 312160-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TRAFFIC SIGNAL INSTALLATION

1170 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 80300.000 .500

2

 

.500 $40,150.00 $40,150.00

1175 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 76200.000 .500

3

 

.500 $38,100.00 $38,100.00

1200 687-1000     TRAFFIC SIGNAL TIMING - LS  1.000 .000

 13700.000 .500

NHIM0-0075-02(213)

 

.500 $6,850.00 $6,850.00

1285 950-3500     INSTALLATION TELECOMMUNICATIONS FACILITY, CONDUIT,  CONCRETELF  766.000 560.000

 ENCASED,  - ______IN, _______WAY 49.000 206.000

- 4 IN, 6-WAY

 

766.000 $10,094.00 $37,534.00

1290 950-3515     INSTALLATION TELECOMMUNICATIONS FACILITY, CONDUIT, BRIDGE ATLF  389.000 .000

TACHMENT, _____IN, _____WAY 143.000 389.000

- 4 IN, 6-WAY

 

389.000 $55,627.00 $55,627.00

1295 950-3540     INSTALLATION TELECOMMUNICATIONS FACILITY, PRECAST - TP 1, CLEA  2.000 .000

 1 8540.000 2.000

.

 

2.000 $17,080.00 $17,080.00

Category Amount: $255,768.50 $329,768.50

Category Number: 0060 BRIDGE NO.1

1300 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  1,063.000 1,162.074

 19.750 .000

 

 

1,162.074 $.00 $22,950.96

1340 514-1000     EPOXY COATED SUPERSTR REINF STEEL, BR NO -LS  1.000 .650

 138800.000 .350

1

 

1.000 $48,580.00 $138,800.00

Category Amount: $48,580.00 $161,750.96



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 05/17/2014

to 06/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14216-12-000-1

Estimate Summary By Project

Estimate Number: 0025

06/06/2014

Project Number 312160-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 MSE WALL NO.1

1400 627-1180     ADDITIONAL MSE BACKFILL CY  259.000 .000

 24.500 259.000

 

 

259.000 $6,345.50 $6,345.50

Category Amount: $6,345.50 $6,345.50

Category Number: 0080 MSE WALL NO.2

1430 627-1180     ADDITIONAL MSE BACKFILL CY  259.000 .000

 24.500 259.000

 

 

259.000 $6,345.50 $6,345.50

Category Amount: $6,345.50 $6,345.50

Category Number: 0090 ASPHALT CEMENT PRICE ADJUSTMENT

9001 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -14,809.400

 1.000 -1,106.840

CO#2 - Correct Item 9000

Quantity and Price were entered incorrectly

-15,916.240 $-1,106.84 ($15,916.24)

Category Amount: $-1,106.84 $-15,916.24

Category Number: 0010 ROADWAY

9050 210-0100     GRADING COMPLETE - LS  .000 .600

 37800.000 .400

supplemental grading for additional work

                                                            

1.000 $15,120.00 $37,800.00

Category Amount: $15,120.00 $37,800.00

Project Total Amount: $859,712.40 $11,517,531.88


